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Land Acquisition 

Fleets and Facilities land acquisition staff have continued to evaluate sites for a 
new Fire Station 6 location.  Discussions have continued between City staff and 
the City Council on the siting of Fire Station 20, and the public hearing is set for 
July 21.  An appraisal update for one of the parcels for the new Fire Station 37 
site continued, in preparation for reopening negotiations.  
 
Fire Station 10 Project 

Hoffman Construction completed the enhanced Yesler Way retaining wall to the 
level of the existing grade. The tie-backs have been tensioned and all passed the 
required load tests.  Work is underway to place lagging as the earth along the 
wall is excavated to the grade at 4th Avenue.  The foundation walls are being 
placed and soil has been excavated for the large on-site detention vault in the 
southwest corner of the site.  The work is proceeding well. Final bid packages for 
exterior and interior construction and concrete site work will be opened and 
awarded in July. 
 
Joint Training Facility 

The project team is currently working with regulatory agencies to obtain final 
acceptance of the conceptual mitigation plan.  Conceptual design of the water 
recycling system for fire training is complete and final design is underway.  The 
Seattle Fire Department (SFD) and Seattle Public Utilities (SPU) are using the 
facility for limited training in accordance with our agreement with the Corps of 
Engineers.  Operational Best Management Practices training will be scheduled 
for July to ensure compliance with environmental requirements. 
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Emergency Supplies Caches 

The project was re-bid, and staff are reviewing information on the bidders.  
Assembly of the shelter kits is almost completed.  Seattle Public Utilities has 
finished drilling for soil testing at the Sunny Jim and Westbridge sites and has 
completed their draft soils report.  The Department of Planning and Development 
has completed pre-application visits.   
 
Small Fireboat    

Construction was completed in June, and the boat was prepared for cross-
country travel.   
 
Large Fireboat 

The hull modules have been welded together and the command center module 
mounted on the hull.  Work on the rest of the superstructure continues.  The 
pilothouse has been painted, windows have been installed, and interior outfitting 
is proceeding. Engines and fire fighting system pumps and monitors have been 
received by the shipyard.  Construction is 50% complete. 
 
Neighborhood Station Program (Fire Stations 2, 17, 28, and 31) 

Architectural service contracts for Fire Stations 17, 28, and 31 have been 
finalized, and the contract for Fire Station 2 is in negotiations.  Master project 
schedules are near completion, and project kick-off meetings with Fire 
Department representatives and project design teams for Fire Stations 17, 28, 
and 31 have been scheduled for July. 
 
Work with Other Departments 

The Parks Department successfully completed negotiations with the School 
District so that in the next few weeks the last of the six generators in the 
Emergency Power Supply Project can be installed on School District property at 
the Rainier Beach Community Center. 
 
Fleets and Facilities and School District staff finalized the location of the 
Magnolia emergency cache shed at Catherine Blaine Elementary School. 

 
Seattle Public Utilities (SPU) has finished the final draft of the Memorandum of 
Agreement between the Fire Department and SPU on use, access, and 
maintenance of the hardened hydrants and drafting ports and will send it to the 
Fire Department for review. 
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Detailed Budget Status 
 
 
 

            City of Seattle - Fire Facilities and Emergency Response Levy Program

        EXECUTIVE SUMMARY REPORT of PROJECTS
            As of June 30, 2006 (dollars in $1,000's) 
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Active Projects:
A1FL101 Real Estate Acquisition 22,752$         14,038$       62% 223$            14,261$       63%
A1FL102 Station 2 Remodel 14,532$         90$              1% 11$              101$            1%
A1FL110 FS10 Replacement 43,451$         8,150$         19% 30,514$       38,664$       89%
A1FL117 Station 17 Remodel 10,960$         46$              0% 8$                55$              0%
A1FL128 Station 28 Remodel 12,600$         68$              1% 10$              78$              1%
A1FL131 Station 31 Remodel 2,544$           25$              1% 2$                26$              1%
A1FL202 Joint Training Facility 27,532$         24,751$       90% 316$            25,067$       91%
A1FL302 Emergency Fire Suppression Water Supply 820$              596$            73% 2$                599$            73%
A1FL303 Emergency Community Disaster Supplies 760$              106$            14% -$                 106$            14%
A1FL304 Emergency Community Shelters Power Supply 480$              313$            65% 140$            453$            94%
A1FL401 Large Fireboat 12,117$         5,761$         48% 5,477$         11,238$       93%
A1FL402 Chief Seattle Fireboat Rehabilitation 3,274$           0$                0% -$                 0$                0%
A1FL403 Small Fireboat 1,734$           1,496$         86% 212$            1,708$         99%

TOTALS for ACTIVE PROJECTS 153,556$       55,439$       36% 36,915$       92,354$       60%
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Active Projects:
TOTALS 153,556$       55,439$       36% 36,915$       92,354$       60%

Inactive Projects:
TOTALS 76,129$         -$                 0% -$                 -$                 0%

Fire Levy Program
TOTALS 229,685$       55,439$       24% 36,915$       92,354$       40%

TOTALS

TOTALS

 


